


1. **TEIN, how it has progressed?**
 - a. February 2012
 - b. March 2018
 - c. Brief look at increase of bandwidths
 - d. Costwise change
2. **Plans for the future**
 - a. 2018
 - b. After 2018

Patch Lee


TEIN*CC

25 March 2018

1.a TEIN Networks – Topology (as of Feb. 2012)



1.b TEIN Networks – Topology (as of March 2018)



1.c TEIN Networks – Bandwidths & Traffic usage

Bandwidths

	Jan. 2013	Jan. 2018	%(CAGR)
Backbone	6,000	32,000	40
Access	16,702	74,187	35
SUM	22,702	106,187	36

▪ Unit: Mbps

Traffic Volume


	2012	2016	%(CAGR)
Inbound	5,436	9,222	14
Outbound	4,869	10,566	21
SUM	10,305	19,788	18

VS.

▪ Unit: TB



1.d TEIN Networks – costwise, see the trends











✓ Price is
Continuously
moving
downward
sharply

- Information reflects on IPLC (International Private Leased Circuit) trends in many of TEIN countries.



1.d TEIN Networks – how it changed, case by case?




Factors:

- IPLC price
- EUR per Mbps per Month



1.d TEIN Networks – costwise how it changed?

CAGR Mbps Monthly Lease Price Reductions for Selected routes



- Information reflects on IPLC (International Private Leased Circuit) trends in many of TEIN countries.



1.d TEIN Networks – How come so much difference?

❖ New sub-sea cables launched

- SMW5(Asia-Europe, 2016), APG (Intra Asia, 2016), SJC(Intra Asia, 2013)


❖ Capacity surging due to technology advancement in fibres, equipment

❖ Competition heats up in domestic markets

- Malaysia(?)

Backhaul Contributes to Cost

PoP-to-PoP 10 Gbps Price Components, 2016



Src: TeleGeography



2.a Plans for - 2018

❖ Completion of 2017 IPLC procurement tender

- 9 Access links (BD, KH, ID, LA, MY, MN, MM, NP, VN) started, but MN dropped
- Confirmed: MY(10G), ID(1G) & VN(1G), June 2018 targeted to deliver

Activity	Timeline
Contract Notice Issued	20 June 2017
Expressions of Interest received	~ 24 July 2017
Shortlisting completed	30 September 2017
Formal Invitation to Tender (ITT) released	1 October 2017
Formal ITT responses received	~ 20 November 2017
Evaluation complete	~ 25 February 2018
Publish tender awards (1st, MY, ID & VN)	22 March 2018



2.a Plans for - 2018

❖ **New routers (MX480, Juniper) at HK & SG POP**

- Procurement process is done, expect to be installed around May
- Meet demands for 10G & 100G upgrades, connections to IXes.


❖ **NMS(Network Monitoring System) revamp**

❖ **Application Database for Asi@Connect**

- Basic storage for all the results throughout TEIN4 and Asi@Connect period



2.b Plans for the future – Platform



Source: [CC BY-SA](#)



Thank you!!!

