



# TEIN EDUROAM PROJECT

---

APAN47

February 2019

# AGENDA

- Project Background
- Participating Countries
- Project Partners
- Progress to date
- Next Steps / Actions



# PROJECT BACKGROUND

- **Extend eduroam coverage into countries with limited or no existing coverage**
  - Following the success of the first TEIN eduroam project
  - Second TEIN eduroam project established January 2018
  - Call for participants issued
  - Eight responses received
  - All accepted as project participants
  - Each participating country nominated 3 institutions to setup eduroam
  - The project will supply training and hardware to enable basic eduroam setup in each country

# PARTICIPATING COUNTRIES

- **Eight countries participating**
  - Afghanistan
  - Bangladesh
  - Bhutan\*
  - Cambodia
  - Indonesia\*
  - Laos
  - Nepal\*
  - Vietnam
- \*Participating to extend existing eduroam coverage


# PROJECT PARTNERS

- **The project is supported by the following NRENs**
  - AARNet – Project Management, Training and Deployment Assistance
  - REANNZ – Development of admin & monitoring tools
  - KISTI/JNU – Development of eduroam radius server configuration
  - SingAREN – Testing of software & solution deployment
  - TEIN\*CC – Project sponsor, Server and Wifi procurement

# PROGRESS TO DATE

## - Project Milestones

- Video training sessions held via video
- Training workshop held at APAN46 Auckland
- Hardware procurement commenced
- 2018 end of year project report completed
- Production of promotional video completed





# NEXT STEPS/ACTIONS

- **Remaining activities to complete in 2019**
  - Complete hardware procurement
  - Deploy NRO radius servers
  - Deploy Institutional radius servers
  - Deploy Wireless Access Points (WAPs)
  - Testing and documentation
  - Final project report by June 2019





THANK YOU

---